COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22590

PCN: 22590-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:
I-25 SOUTH GAP: CASTLE ROCK TO MONUMENT

NHPP0252-476
1-25 SOUTH GAP PACKAGE 2

PROJECT NO:

NAME OF ROAD:

PERCENT TIME:

Page 1
ESTIMATE RUN 03/11/2020

14:43:.01

ESTIMATE NO: 0013 PROG

SPEC YR: 2005

FACS REF NO:
TIME CHARGED: 376.0 DAYS TIME ALLOW: 8/30/2021 ? FIXED COMPLETION DA”
40.52 ORIG TIME ALLOW: 8/30/2021 ? FIXED COMPLETION DA

PROJECT COUNTIES:  DOUGLAS, REGION 1 EL PASO
CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 02/25/2020 DATE TIME STARTED 02/15/2019
P.0. BOX 220 DATE LET 12/21/2018 DATE WORK BEGAN 02/15/2019
DATE AWARDED 02/01/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/13/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 02/15/2019

CURRENT PROJECT AMT: $ 117,146,773.58 PARTICIPATING

AWARD PROJECT AMT:  $ 104,131,317.37 NON-PARTICIPATING

PERCENT COMPLETE: 44.91%  TOTAL EARNINGS

FUNDS AVAILABLE: $ 64,534,041.65 STOCKPILED MATERIALS
GROSS EARNINGS
RETAINAGE

SECURITIES ENCUMBERED
NET EARNINGS

LIQUIDATED DAMAGES

TOTAL CLAIMS: $ 0.00

AUTOPAY ADJUSTMENT
AMOUNT DUE
OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

CURRENT TOTAL THIS ESTIMATE
$ 52,612,731.93 $ 2,106,543.59
0.00 0.00
52,612,731.93 2,106,543.59
1,744,976.22 -70,978.55
54,357,708.15 2,035,565.04
-1,339,386.35 -55,321.65
0.00 0.00
53,018,321.80 1,980,243.39
0.00 0.00
0.00 0.00
53,018,321.80 1,980,243.39
0.00 0.00
PAYMENT DUE $ 1,980,243.39

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 2
PCN: 22590-BID ESTIMATE RUN 03/11/2020
PROJECT: NHPP0252-476 ESTIMATE NO: 0013 14:43:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE ________
CAT NO0200 ROADWAY
0005 201-00001 *Clearing and Grubbing 0.000 0.000
ACRE 0.000 0.00
122,430.00000 0.000 0.00
0006 201-00000 Clear and Grub 1.000 0.652
LS 0.290 35,504.70
122,430.00000 0.942 115,329.06
0010 202-00010 *Removal of Tree 595.000 545.000
EACH 0.000 0.00
435.75000 545.000 237,483.75
0015 202-00015 *Removal of Headwall 10.000 8.000
EACH 0.000 0.00
1,008.00000 8.000 8,064.00
0020 202-00019 *Removal of Inlet 40.000 11.000
EACH 0.000 0.00
987.00000 11.000 10,857.00
0025 202-00020 *Removal of Concrete Box Culvert 3.000 2.000
EACH 0.000 0.00
18,301.50000 2.000 36,603.00
0030 202-00021 *Removal of Manhole 2.000 0.000
EACH 0.000 0.00
2,313.15000 0.000 0.00
0035 202-00027 *Removal of Riprap 740.000 98.800
SY 0.000 0.00
20.48000 98.800 2,023.42
0040 202-00035 *Removal of Pipe 3,495.000 1,153.200
LF 0.000 0.00
26.25000 1,153.200 30,271.50
0045 202-00037 *Removal of End Section 31.000 22.000
EACH 0.000 0.00
264.60000 22.000 5,821.20
0050 202-00090 *Removal of Delineator 525.000 208.000
EACH 0.000 0.00
1.07000 208.000 222.56



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22590-BID ESTIMATE RUN 03/11/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0013 14:43:01
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0055 202-00170 Grinding And Texturing Concrete Pavement 400.000 0.000
SY 0.000 0.00
22.44000 0.000 0.00
0060 202-00210 *Removal of Concrete Pavement 12,020.000 3,528.700
SY 0.000 0.00
6.91000 3,528.700 24,383.32
0065 202-00220 *Removal of Asphalt Mat 67,326.000 29,535.230
SY 0.000 0.00
8.41000 29,535.230 248,391.28
0070 202-00240 *Removal of Asphalt Mat (Planing) (2") 247,234.000 9,600.050
SY 0.000 0.00
2.78000 9,600.050 26,688.14
0075 202-00240 *Removal of Asphalt Mat (Planing) (Special) 3. 5" 14,048.000 0.000
SY 0.000 0.00
4.67000 0.000 0.00
0080 202-00246 *Removal of Asphalt Mat (Planing) (Special) 8" 30,286.000 7,416.390
SY 0.000 0.00
8.40000 7,416.390 62,297.68
0085 202-00248 *Removal of Rumble Strips 40,329.000 40,329.000
LF 0.000 0.00
2.73000 40,329.000 110,098.17
0090 202-00250 *Removal of Pavement Marking 197,625.000 86,571.720
SF 0.000 0.00
0.91000 86,571.720 78,780.27
0095 202-00700 *Removal of Light Standard 55.000 26.000
EACH 0.000 0.00
807.45000 26.000 20,993.70
0100 202-00705 *Removal of Light Standard Foundation 55.000 25.000
EACH 3.000 2,422.35
807.45000 28.000 22,608.60
0105 202-00715 *Removal of Closed Circuit Television Pole 6.000 1.000
EACH 0.000 0.00

971.25000 1.000 971.25



CONTID:
PCN:
PROJECT:

CAT NO0200

0110 202-00720

0115 202-00750

0120 202-00805

0125 202-00810

0130 202-00821

0135 202-00827

0140 202-00895

0145 202-00900

0150 202-01130

0155 202-01135

0160 202-01170

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Removal of Closed Circuit Camera

*Removal of Luminaire

Removal of Overhead Sign Structure

*Removal of Ground Sign

*Removal of Sign Panel

*Removal of Pull Box

Removal of Impact Attenuator

*Removal of Concrete Footing

*Removal of Guardrail Type 3

*Removal of Guardrail Thrie Beam

*Removal of Guardrail Type 7

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0013

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
1.000 1.000
EACH 0.000
341.25000 1.000
59.000 21.000
EACH 0.000
404.25000 21.000
1.000 1.000
EACH 0.000
5,242.09000 1.000
212.000 79.000
EACH 0.000
42.64000 79.000
9.000 0.000
EACH 0.000
53.30000 0.000
84.000 48.000
EACH 3.000
231.00000 51.000
1.000 1.000
EACH 0.000
1,063.42000 1.000
10.000 2.000
EACH 0.000
692.90000 2.000
42,083.000 26,582.500
LF 0.000
4.14000 26,582.500
5,443.750 5,443.750
LF 0.000
4.45000 5,443.750
3,426.210 3,426.210
LF 0.000

23.10000 3,426.210

Page 4
ESTIMATE RUN 03/11/2020

14:43:01
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
341.25
0.00
8,489.25
0.00
5,242.09
0.00
3,368.56
0.00
0.00
693.00
11,781.00
0.00
1,063.42
0.00
1,385.80
0.00
110,051.55
0.00
24,224.69
0.00
79,145.45



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 22590-BID ESTIMATE RUN 03/11/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0013 14:43:01
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0165 202-01200 *Removal of Tensioned Cable Barrier 12,421.000 5,023.000
LF 0.000 0.00
3.33000 5,023.000 16,726.59
0170 202-01300 *Removal of End Anchorage 28.000 28.000
EACH 0.000 0.00
1,301.36000 28.000 36,438.08
0175 202-04008 *Clean Culvert (18"-24" Pipe) 2,344.000 1,367.750
LF 0.000 0.00
17.85000 1,367.750 24,414.34
0180 202-04008 *Clean Culvert (25"-48" Pipe and CBC < 4'x4") 2,057.000 1,543.000
LF 0.000 0.00
25.20000 1,543.000 38,883.60
0185 202-04008 *Clean Culvert (CBC > 4'x4") 561.000 295.250
LF 0.000 0.00
39.90000 295.250 11,780.48
0190 202-05019 *Sawing Concrete (Special) 8,240.000 6,052.000
LF 0.000 0.00
5.25000 6,052.000 31,773.00
0195 202-05030 *Sawing Asphalt Material (10 Inch) 137,921.000 94,605.000
LF 2,150.000 6,772.50
3.15000 96,755.000 304,778.25
0200 203-00040 *Unclassified Excavation (Special) 42,057.280 14,057.280
cY 0.000 0.00
18.69000 14,057.280 262,730.56
0205 203-00050 *Unsuitable Material 70,345.330 52,156.100
cY 0.000 0.00
48.30000 52,156.100 2,519,139.63
0210 203-00060 *Embankment Material (Complete In Place) 0.000 0.000
cY 0.000 0.00
12.00000 0.000 0.00
0211  203-00060  Emb Matl (CIP) 399,947.000 307,088.220
cY 0.000 0.00

12.40000 307,088.220 3,807,893.93



CONTID:

PCN:

PROJECT:

CAT NO0200

0215

0220

0225

0230

0235

0240

0245

0250

0255

0260

0265

203-00210

203-01100

203-01510

203-01597

203-02330

206-00000

206-01809

206-01810

206-01811

206-01812

207-00205

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Borrow (Complete In Place)

*Proof Rolling

*Backhoe

*Potholing

Laborer

*Structure Excavation

*Shoring (Area 29)

*Shoring (Area 30)

*Shoring (Area 31)

*Shoring (Area 32)

*Topsoil

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0013

CURRENT
QUANTITY/
UNITS
UNIT PRICE
9,745.510
CcYy
30.14000
200.000
HOUR
152.25000
100.000
HOUR
200.90000
1,200.000
HOUR
209.87000
100.000
HOUR
51.04000
160.000
cy
15.54000
0.000
LS
30,660.00000
1.000
LS

141,645.00000

1.000
LS
47,349.23000
1.000
LS

348,074.24000

60,467.000
CcY
6.72000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

7,567.210
2,178.300
9,745.510

53.500
0.000
53.500

27.000
0.000
27.000

42.750
6.000
48.750

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

1.000
0.000
1.000

1.000
0.000
1.000

0.700
0.000
0.700

25,335.980
0.000
25,335.980

Page 6
ESTIMATE RUN 03/11/2020

14:43:01
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
65,653.96
293,729.67
0.00
8,145.38
0.00
5,424.30
1,259.22
10,231.16
0.00
0.00
0.00
0.00
0.00
0.00
0.00
141,645.00
0.00
47,349.23
0.00
243,651.97
0.00
170,257.79



CONTID:

PCN:

PROJECT:

CAT NO0200

0270

0275

0280

0285

0290

0295

0300

0305

0310

0315

0320

207-00210

207-00305

207-00310

208-00002

208-00013

208-00020

208-00021

208-00033

208-00035

208-00041

208-00045

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Stockpile Topsoil

*Wetland Topsoil

*Stockpile Wetland Topsoil

*Erosion Log Type 1 (12 Inch)

*Erosion Log Type 1 (20 Inch)

*Silt Fence

*Silt Fence (Reinforced)

*Sediment Trap

*Aggregate Bag

*Rock Check Dam

Concrete Washout Structure

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0013

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE
UNIT PRICE

60,573.610 57,573.610

cYy 0.000
5.46000 57,573.610

656.000 0.000

cy 0.000

18.90000 0.000

656.000 73.830

CcYy 0.000

17.33000 73.830
46,880.000 32,918.000

LF 150.000
4.82000 33,068.000
28,380.000 13,532.000

LF 580.000
6.70000 14,112.000
40,280.000 9,197.000

LF 0.000
1.07000 9,197.000
12,421.000 10,852.000

LF 822.000
3.16000 11,674.000

22.000 5.000

EACH 0.000

4,095.00000 5.000
47,520.000 2,343.000

LF 662.000
3.75000 3,005.000

60.000 37.500

EACH 0.000

910.72000 37.500

3.000 1.000

EACH 0.000

9,091.53000 1.000

Page 7
ESTIMATE RUN 03/11/2020

14:43:01
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
314,351.91
0.00
0.00
0.00
1,279.47
723.00
159,387.76
3,886.00
94,550.40
0.00
9,840.79
2,597.52
36,889.84
0.00
20,475.00
2,482.50
11,268.75
0.00
34,152.00
0.00
9,091.53



CONTID:
PCN:
PROJECT:

CAT NO0200

0325 208-00046

0330 208-00060

0335 208-00070

0340 208-00071

0345 208-00075

0350 208-00075

0355 208-00103

0360 208-00105

0365 208-00106

0370 208-00200

0375 208-00300

C22590 COLORADO DEPARTMENT OF TRANSPORTATION

22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

Pre-fabricated Concrete Washout Structure

*Temporary Slope Drain

*Vehicle Tracking Pad

*Maintenance Aggregate (Vehicle Tracking Pad)

Pre-fabricated Vehicle Tracking Pad

Pre-fabricated Vehicle Tracking Pad (Reset)

Removal and Disposal of Sediment (Labor)

*Removal and Disposal of Sediment (Equipment)

*Sweeping (Sediment Removal)

Erosion Control Management

*Temporary Berms

ESTIMATE NO: 0013

CURRENT
QUANTITY/
UNITS
UNIT PRICE
11.000
EACH
5,218.54000
1,280.000
LF
11.25000
9.000
EACH
3,255.00000
2,137.640
Ccy
73.50000
15.000
EACH
18,067.97000
17.000
EACH
1,437.66000
3,058.000
HOUR
49.99000
500.000
HOUR
97.53000
2,100.000
HOUR
157.05000
1.000
LS

1,141,169.40000

14,445.000
LF
3.36000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

5.000
3.000
8.000

220.000
0.000
220.000

6.000
0.000
6.000

1,137.640
0.000
1,137.640

14.000
1.000
15.000

8.000
0.000
8.000

1,597.000
57.000
1,654.000

198.750
0.000
198.750

1,261.480
0.000
1,261.480

0.360
0.030
0.390

201.000
0.000
201.000

Page 8
ESTIMATE RUN 03/11/2020

14:43:01
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
15,655.62
41,748.32
0.00
2,475.00
0.00
19,530.00
0.00
83,616.54
18,067.97
271,019.55
0.00
11,501.28
2,849.43
82,683.46
0.00
19,384.09
0.00
198,115.43
34,235.08
445,056.07
0.00
675.36



CONTID:
PCN:
PROJECT:

CAT NO0200

0380 210-00750

0385 210-00760

0390 210-00815

0395 210-00816

0397 210-01130

0400 210-01190

0405 210-01200

0410 210-04015

0415 212-00006

0416 212-00006

0417  212-00006

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Reset Light Standard

*Reset Luminaire

*Reset Sign Panel

*Reset Sign Panel (Special)

Res Gdrail Ty 3

*Reset Tensioned Cable Barrier

*Reset End Anchorage

*Modify Manhole

*Seeding (Native)

Seeding (Native) (Upland East)

Seeding (Native) (Upland West)

ESTIMATE NO: 0013

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1.000
EACH
2,199.75000
1.000
EACH
231.00000
13.000
EACH
58.63000
17.000
EACH
3,442.56000
2,434.000
LF
21.42000
44,138.000
LF
17.59000
12.000
EACH
6,053.94000
1.000
EACH
2,940.00000
0.000
ACRE
637.50000
24.260
ACRE
653.62000
27.000
ACRE

642.90000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

1.000
0.000
1.000

0.000
0.000
0.000

6.000
0.000
6.000

2,434.000
0.000
2,434.000

28,085.000
0.000
28,085.000

6.500
0.000
6.500

0.000
0.000
0.000

0.000
0.000
0.000

21.280
0.000
21.280

10.860
0.000
10.860

Page 9

ESTIMATE RUN 03/11/2020

AMOUNT
THIS
PERIOD

0.00

14:43:01

CUMULATIVE
AMOUNT

2,199.75

231.00

0.00

20,655.36

52,136.28

494,015.15

39,350.61

0.00

0.00

13,909.03

6,981.89



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 22590-BID ESTIMATE RUN 03/11/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0013 14:43:01
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0420 212-00009 *Seeding (Temporary) 17.000 6.610
ACRE 0.000 0.00
348.21000 6.610 2,301.67
0425 212-00022 *Seeding (Riparian) 4.000 0.000
ACRE 0.000 0.00
1,040.36000 0.000 0.00
0430 212-00023 *Seeding (Upland Forest) 0.000 0.000
ACRE 0.000 0.00
653.57000 0.000 0.00
0435 212-00024 *Seeding (Upland Grassland) 0.000 0.000
ACRE 0.000 0.00
642.86000 0.000 0.00
0440 212-00028 *Seeding (Wetlands) 3.000 0.000
ACRE 0.000 0.00
1,178.57000 0.000 0.00
0445 212-00032 *Soil Conditioning 75.000 32.140
ACRE 0.000 0.00
3,053.57000 32.140 98,141.74
0450 213-00004 *Mulching (Weed Free Straw) 41.000 13.640
ACRE 0.000 0.00
616.07000 13.640 8,403.19
0455 213-00061 *Mulch Tackifier 15,600.000 2,642.000
LB 0.000 0.00
2.14000 2,642.000 5,653.88
0460 213-00150 *Bonded Fiber Matrix 33.000 26.140
ACRE 0.000 0.00
2,839.28000 26.140 74,218.78
0465 214-00005 *Landscape Maintenance (24 Month) 1.000 0.000
LS 0.000 0.00
30,000.00000 0.000 0.00
0470 214-01009 *Brush Windrow 600.000 0.000
LF 0.000 0.00

9.10000 0.000 0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 22590-BID ESTIMATE RUN 03/11/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0013 14:43:01
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0475 214-01011 *Live Brush Mattress 60.000 0.000
LF 0.000 0.00
17.15000 0.000 0.00
0480 214-01012 *Live Brush Fascine 150.000 0.000
LF 0.000 0.00
23.57000 0.000 0.00
0485 214-01013 *Live Willow Stakes 1,010.000 0.000
EACH 0.000 0.00
3.49000 0.000 0.00
0490 214-01228 *Riprap Planting Pocket 171.000 0.000
EACH 0.000 0.00
32.14000 0.000 0.00
0495 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 3,345.000 0.000
EACH 0.000 0.00
3.49000 0.000 0.00
0500 214-01403 *Nursery Stock Deep Rooted Container (DRC # 60) 2,392.000 0.000
EACH 0.000 0.00
6.96000 0.000 0.00
0505 214-01404 *Nursery Stock Deep Rooted Container (DRC # 180 ) 152.000 0.000
EACH 0.000 0.00
32.14000 0.000 0.00
0510 216-00070 Geocell Cellular Confinement System 0.000 0.000
SY 0.000 0.00
52.50000 0.000 0.00
0515 217-00020 *Herbicide Treatment 281.500 131.500
HOUR 0.000 0.00
198.22000 131.500 26,065.93
0520 240-00000 *Wildlife Biologist 403.130 203.125
HOUR 0.000 0.00
111.43000 203.125 22,634.22
0525 240-00010 *Removal of Nests 200.000 8.750
HOUR 0.000 0.00

78.21000 8.750 684.34



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 22590-BID ESTIMATE RUN 03/11/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0013 14:43:01
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0530 240-00020 *Netting 1,500.000 88.900
SY 0.000 0.00
10.12000 88.900 899.67
0535 304-06000 *Aggregate Base Course (Class 6) 0.000 0.000
TON 0.000 0.00
54.73000 0.000 0.00
0536 304-06007  ABC (CL6) 57,455.000 21,816.890
CcY 0.000 0.00
54.73000 21,816.890 1,194,038.39
0540  403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 2,155.000 1,323.840
TON 14.120 2,603.02
184.35000 1,337.960 246,652.93
0545 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 183,458.000 59,034.690
TON 0.000 0.00
67.20000 59,034.690 3,967,131.17
0550 403-34841 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 70,882.000 0.000
TON 0.000 0.00
68.78000 0.000 0.00
0555 411-10255 *Emulsified Asphalt (Slow-Setting) 51,614.000 13,909.480
GAL 0.000 0.00
2.84000 13,909.480 39,502.92
0560 412-00190 *Concrete Pavement (Patching) 1,370.000 276.710
5% 0.000 0.00
114.20000 276.710 31,600.28
0565 412-01000 *Concrete Pavement (10 Inch) 6,477.750 6,454.750
SY 22.150 1,888.29
85.25000 6,476.900 552,155.73
0570 412-01300 *Concrete Pavement (13 Inch) 400.000 0.000
5% 0.000 0.00
122.73000 0.000 0.00
0575 420-00200 *Geotextile (Weed Barrier) 0.000 0.000
SY 0.000 0.00

10.50000 0.000 0.00
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0580 420-00300 *Geotextile (Reinforcement) 198,562.750 147,220.270
Sy 0.000 0.00
5.78000 147,220.270 850,933.16
0585 420-00520 *Geogrid Pavement Reinforcement 15,920.000 0.000
SY 0.000 0.00
14.70000 0.000 0.00
0590 503-00042 *Drilled Shaft (42 Inch) 44.000 21.300
LF 0.000 0.00
508.15000 21.300 10,823.60
0595 503-00048 *Drilled Shaft (48 Inch) 143.000 70.800
LF 0.000 0.00
549.37000 70.800 38,895.40
0600 503-00054 *Drilled Shaft (54 Inch) 214.000 81.100
LF 0.000 0.00
618.57000 81.100 50,166.03
0605 604-39000 *Manhole Special (Water Quality) 0.000 0.000
EACH 0.000 0.00
64,155.00000 0.000 0.00
0610 604-83110 *10 Inch Plastic Pipe Sewer (Polyvinyl Chloride ) 390.000 0.000
LF 0.000 0.00
141.75000 0.000 0.00
0615 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 66,668.000 27,152.500
LF 474.000 12,366.66
26.09000 27,626.500 720,775.39
0615 MATERIAL ALLOWANCE MGS Guardrail W-Beam 3,325.500
LF -474.000 -2,872.44
6.06000 2,851.500 17,280.09
0615 MATERIAL ALLOWANCE MGS Guardrail W-Beam 22,500.000
LF 0.000 0.00
6.06000 22,500.000 136,350.00
0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 20,500.463
LF -474.000 -700.88

1.47865 20,026.463 29,612.13
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0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 2,100.000
LF 0.000 0.00
1.47840 2,100.000 3,104.64

0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 2,100.000
LF 0.000 0.00
1.47840 2,100.000 3,104.64

0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 2,100.000
LF 0.000 0.00
1.47840 2,100.000 3,104.64

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 8' 20,800.499
LF -473.999 -1,711.23
3.61020 20,326.500 73,382.73

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 6 2,250.000
LF 0.000 0.00
3.60960 2,250.000 8,121.60

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 6' 2,250.000
LF 0.000 0.00

3.60960 2,250.000 8,121.60

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 6 937.500
LF 0.000 0.00
3.60960 937.500 3,384.00

0615 MATERIAL ALLOWANCE Steel Posts--W6 x 9 x 7'8" 0.000
LF 0.000 0.00

7.99271 0.000 0.00

0615 MATERIAL ALLOWANCE Synthetic Blocks 6 x 12 x 14 0.000
LF 0.000 0.00
1.46854 0.000 0.00

0615 MATERIAL ALLOWANCE Adjustment for Installed Mat erials 1,087.500
(Est. # 005)
LF -474.000 -5,735.82

12.10088 613.500 7,423.89

0615 MATERIAL ALLOWANCE BUTTERFLY REF TAB 0.000
LF 0.000 0.00
0.69920 0.000 0.00
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0620 606-00900 *Guardrail (Special) 759.200 759.200
LF 0.000 0.00
254.78000 759.200 193,428.98
0625 606-00910 *Guardrail Type 9 (Style CA) 1,645.000 0.000
LF 0.000 0.00
100.19000 0.000 0.00
0630 606-00916 *Guardrail Type 9 (Style CA) (Special) 1,415.000 0.000
LF 0.000 0.00
73.98000 0.000 0.00
0632 606-00931 Guardrail Type 9 (Style CD) (Special) 1,287.000 0.000
LF 0.000 0.00
144.74000 0.000 0.00
0635 606-00940 *Guardrail Type 9 (Style CE) 38,101.000 5,387.000
LF 2,901.000 375,824.55
129.55000 8,288.000 1,073,710.40
0640 606-00942 *Guardrail Type 9 (Style CGE) 4,723.000 0.000
LF 630.000 113,866.20
180.74000 630.000 113,866.20
0645 606-00944 *Guardrail Type 9 (Style CGD) (Special) 121.000 0.000
LF 0.000 0.00
278.76000 0.000 0.00
0650 606-01340 *End Anchorage Type 3D 26.000 3.000
EACH 0.000 0.00
1,008.64000 3.000 3,025.92
0655 606-01370 *Transition Type 3G 28.000 1.000
EACH 0.000 0.00
2,981.36000 1.000 2,981.36
0655 MATERIAL ALLOWANCE MGS Rail Transition 19.000
EACH 0.000 0.00
973.84000 19.000 18,502.96
0655 MATERIAL ALLOWANCE Wood Blocks for W6 x 15 Post s 26.000
EACH 0.000 0.00

49.02000 26.000 1,274.52
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0655 MATERIAL ALLOWANCE Wood Blocks 6 x 12 x 19 15.000
EACH 0.000 0.00
114.38000 15.000 1,715.70
0660 606-01380 *Transition Type 3H 8.000 1.000
EACH 0.000 0.00
1,241.97000 1.000 1,241.97
0660 MATERIAL ALLOWANCE Transition Ty 3H--Rail Secti ons 6.000
EACH 0.000 0.00
398.79000 6.000 2,392.74
0665 606-01385 *Transition Type 3J 1.000 0.000
EACH 0.000 0.00
1,180.45000 0.000 0.00
0670 606-01390 *End Anchorage Type 3K 1.000 0.000
EACH 0.000 0.00
1,370.30000 0.000 0.00
0670 MATERIAL ALLOWANCE Guardrail End Treat 1.000
EACH 0.000 0.00
750.83000 1.000 750.83
0672 606-01460 Median Terminal 1.000 1.000
EACH 0.000 0.00
6,913.20000 1.000 6,913.20
0672 MATERIAL ALLOWANCE Median Terminal Kit 0.000
EACH 0.000 0.00
3,625.00000 0.000 0.00
0675 606-02003 *End Anchorage (Nonflared) 25.000 3.000
EACH 0.000 0.00
2,956.97000 3.000 8,870.91
0675 MATERIAL ALLOWANCE Guardrail End Treat 7.000
EACH 0.000 0.00
1,624.63000 7.000 11,372.41
0675 MATERIAL ALLOWANCE Guardrail End Treat 13.000
EACH 0.000 0.00

1,300.34000 13.000 16,904.42
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0680 606-02005 *End Anchorage (Flared) 44.000 25.000
EACH 0.000 0.00
2,324.85000 25.000 58,121.25
0680 MATERIAL ALLOWANCE Guardrail End Treat 8.000
EACH 0.000 0.00
1,624.63000 8.000 12,997.04
0685 606-21010 *End Anchorage (Tensioned Cable Barrier) 3.000 3.000
EACH 0.000 0.00
5,431.37000 3.000 16,294.11
0690 607-01000 *Fence Barbed Wire with Metal Posts 1,272.000 0.000
LF 0.000 0.00
2.09000 0.000 0.00
0692 607-01050 Fence Wire MP 1,090.000 426.000
LF 0.000 0.00
25.88000 426.000 11,024.88
0695 607-11525 Fence (Plastic) 15,200.000 8,647.500
LF 1,129.000 1,817.69
1.61000 9,776.500 15,740.17
0700 607-60620 *Road Closure Gate 2.000 0.000
EACH 0.000 0.00
20,475.00000 0.000 0.00
0705 609-21021 *Curb and Gutter Type 2 (Section II-M) 530.000 0.000
LF 0.000 0.00
37.36000 0.000 0.00
0710 612-00001 *Delineator (Type I) 393.000 0.000
EACH 0.000 0.00
14.92000 0.000 0.00
0715 612-00002 *Delineator (Type 1) 169.000 0.000
EACH 0.000 0.00
17.05000 0.000 0.00
0720 612-00003 *Delineator (Type IIl) 75.000 0.000
EACH 0.000 0.00

18.12000 0.000 0.00
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0725 612-00022 *Delineator (Type II) (Barrier) 276.000 50.000
EACH 0.000 0.00
61.82000 50.000 3,091.00
0730 612-00023 *Delineator (Type IlI) (Barrier) 4.000 0.000
EACH 0.000 0.00
66.10000 0.000 0.00
0735 612-00075 *Reflector Strip (6 Inch) 3,550.000 140.000
EACH 0.000 0.00
29.85000 140.000 4,179.00
0740 613-00206 *2 Inch Electrical Conduit (Bored) 480.000 0.000
LF 0.000 0.00
13.87000 0.000 0.00
0745 613-01200 *2 Inch Electrical Conduit (Plastic) 31,000.000 1,226.000
LF 220.000 2,761.00
12.55000 1,446.000 18,147.30
0750 613-04200 *2 Inch Electrical Conduit (Liquidtight Flexibl e 410.000 0.000
Metal
) LF 0.000 0.00
39.38000 0.000 0.00
0755 613-07011 *Pull Box (11"x18"x12") 120.000 4.000
EACH 0.000 0.00
1,223.25000 4.000 4,893.00
0755 MATERIAL ALLOWANCE No Test Required 35.000
EACH 0.000 0.00
306.60000 35.000 10,731.00
0755 MATERIAL ALLOWANCE No Test Required 65.000
EACH 0.000 0.00
306.60000 65.000 19,929.00
0760 613-07023 *Pull Box (24"x36"x24") 8.000 6.000
EACH 0.000 0.00
1,904.70000 6.000 11,428.20
0760 MATERIAL ALLOWANCE No Test Required 5.000
EACH 0.000 0.00

431.62000 5.000 2,158.10



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 19

PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0013
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0760 MATERIAL ALLOWANCE No Test Required 8.000
EACH 0.000 0.00
431.62000 8.000 3,452.96
0765 613-10000 *Wiring 1.000 0.100
LS 0.000 0.00
313,425.00000 0.100 31,342.50
0770 613-13012 *Luminaire (LED) (12,000 Lumens) 5.000 0.000
EACH 0.000 0.00
1,380.75000 0.000 0.00
0775 613-13040 *Luminaire (LED)(40,000 lumens) 103.000 0.000
EACH 0.000 0.00
948.15000 0.000 0.00
0775 MATERIAL ALLOWANCE Luminaire, Road 25.000
EACH 0.000 0.00
338.00000 25.000 8,450.00
0775 MATERIAL ALLOWANCE Luminaire, Road 78.000
EACH 0.000 0.00
346.45000 78.000 27,023.10
0780 613-13065 *Luminaire (LED) (5400 Lumens) 2.000 0.000
EACH 0.000 0.00
4,252.50000 0.000 0.00
0781 613-16000 Luminaire (Spec) (Temporary) 1.000 0.000
EACH 0.000 0.00
2,286.90000 0.000 0.00
0782 613-20000 Inst Light Std + Lumin (Temporary) 16.000 0.000
EACH 0.000 0.00
927.15000 0.000 0.00
0785 613-34300 *Light Standard Metal (30 Foot) 18.000 0.000
EACH 0.000 0.00
2,856.00000 0.000 0.00
0785 MATERIAL ALLOWANCE LIGHT STANDARD METAL (30 FOOT) 18.000
EACH 0.000 0.00

1,849.05000 18.000 33,282.90
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0790 613-34400 *Light Standard Metal (40 Foot) 84.000 0.000
EACH 0.000 0.00
3,602.55000 0.000 0.00
0790 MATERIAL ALLOWANCE LIGHT STANDARD METAL (40 FOOT) 81.000
EACH 0.000 0.00
1,849.05000 81.000 149,773.05
0795 613-34402 *Light Standard Metal (40 Foot) (2 Arm) 1.000 0.000
EACH 0.000 0.00
4,200.00000 0.000 0.00
0795 MATERIAL ALLOWANCE LIGHT STANDARD METAL (40 FOOT)(2 1.000
ARM)
EACH 0.000 0.00
2,326.80000 1.000 2,326.80
0800 613-34500 *Light Standard Metal (50 Foot) 1.000 0.000
EACH 0.000 0.00
3,780.00000 0.000 0.00
0805 613-40010 *Light Standard Foundation 104.000 1.000
EACH 0.000 0.00
1,478.40000 1.000 1,478.40
0805 MATERIAL ALLOWANCE Conc, CL B 15.000
EACH 0.000 0.00
499.00000 15.000 7,485.00
0810 613-40012 *Light Standard Foundation Special 1.000 0.000
EACH 0.000 0.00
1,739.85000 0.000 0.00
0811 613-43300 Furn Light Std Timber 17.000 17.000
EACH 0.000 0.00
932.83000 17.000 15,858.11
0815 613-50100 *Lighting Control Center 1.000 0.000
EACH 0.000 0.00
11,203.50000 0.000 0.00
0820 613-50102 *Lighting Control Center (Install Only) 7.000 0.000
EACH 0.000 0.00

2,766.75000 0.000 0.00
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0825 613-50150 *Secondary Service Pedestal 2.000 0.000
EACH 0.000 0.00
7,072.80000 0.000 0.00
0830 613-50210 *Temporary Lighting 0.000 0.000
LS 0.000 0.00
160,650.00000 0.000 0.00
0831 613-50400 Light Std Timber (Temp) (and Luminaire) 8.000 7.000
EACH 0.000 0.00
2,969.40000 7.000 20,785.80
0835 614-00011 *Sign Panel (Class 1) 138.000 0.000
SF 0.000 0.00
17.05000 0.000 0.00
0840 614-00012 *Sign Panel (Class 1) 3,668.000 0.000
SF 0.000 0.00
19.99000 0.000 0.00
0845 614-00013 *Sign Panel (Class III) 4,074.000 0.000
SF 0.000 0.00
34.04000 0.000 0.00
0850 614-00040 *Sign Post (Special) 43.000 0.000
LF 0.000 0.00
63.96000 0.000 0.00
0855 614-00615 *Steel Sign Post (W 6x15) 69.000 0.000
LF 0.000 0.00
52.24000 0.000 0.00
0860 614-00818 *Steel Sign Post (W 8x18) 59.000 0.000
LF 0.000 0.00
58.63000 0.000 0.00
0865 614-00821 *Steel Sign Post (W 8x21) 95.000 0.000
LF 0.000 0.00
69.29000 0.000 0.00
0870 614-01022 *Steel Sign Post (W 10x22) 269.000 0.000
LF 0.000 0.00

74.62000 0.000 0.00
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0875 614-01226 *Steel Sign Post (W 12x26) 41.000 0.000
LF 0.000 0.00
79.95000 0.000 0.00
0880 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 287.000 0.000
Slipbase
EACH 0.000 0.00
421.07000 0.000 0.00
0885 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) ( Post) 104.000 0.000
LF 0.000 0.00
26.65000 0.000 0.00
0890 614-03002 *Concrete Footing (Type 2) 4.000 0.000
EACH 0.000 0.00
1,940.11000 0.000 0.00
0895 614-03003 *Concrete Footing (Type 3) 4.000 0.000
EACH 0.000 0.00
2,025.39000 0.000 0.00
0900 614-03004 *Concrete Footing (Type 4) 6.000 0.000
EACH 0.000 0.00
2,131.98000 0.000 0.00
0905 614-03005 *Concrete Footing (Type 5) 16.000 0.000
EACH 0.000 0.00
2,345.18000 0.000 0.00
0910 614-03007 *Concrete Footing (Type 7) 2.000 0.000
EACH 0.000 0.00
2,718.28000 0.000 0.00
0915 614-31600 Monotube Overhead Sign Cantilever (16 Inch Diam eter) 1.000 0.000
EACH 0.000 0.00
34,747.28000 0.000 0.00
0917 614-31800 Monotube Overhead Sign Cant (18 In Dia) 1.000 0.000
EACH 0.000 0.00
40,102.28000 0.000 0.00
0920 614-32000 Monotube Overhead Sign Cantilever (20 Inch Diam eter) 1.000 0.000
EACH 0.000 0.00

42,459.53000 0.000 0.00
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0925 614-32400 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 5.000 0.000
EACH 0.000 0.00
43,959.75000 0.000 0.00
0930 614-42000 Monotube Overhead Sign Bridge (20 Inch Diameter ) 1.000 0.000
EACH 0.000 0.00
87,046.90000 0.000 0.00
0935 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 2.000 0.000
EACH 0.000 0.00
104,651.55000 0.000 0.00
0940 614-80385 Rumble Strip 0.000 0.000
LF 0.000 0.00
0.14000 0.000 0.00
0945 614-85003 *Impact Attenuator (Low Maintenance) 5.000 0.000
EACH 0.000 0.00
23,253.13000 0.000 0.00
0950 619-10200 *20 Inch Welded Steel Pipe 110.000 0.000
LF 0.000 0.00
651.53000 0.000 0.00
0955 621-00450 *Detour Pavement 71,947.260 56,947.260
SY 0.000 0.00
64.16000 56,947.260 3,653,736.20
0960 624-20300 Detour Drainage Pipe (Class 0) 5,112.000 3,122.000
LF 84.000 11,947.32
142.23000 3,206.000 455,989.38
0965 625-00000 *Construction Surveying 1.000 0.473
LS 0.015 18,288.68
1,219,245.30000 0.488 594,991.71
0970 625-00001 *Construction Surveying (Hourly) 300.000 46.000
HOUR 0.000 0.00
173.25000 46.000 7,969.50
0975 625-00015 *Settlement Instrumentation 1.000 0.570
LS 0.120 8,623.49
71,862.40000 0.690 49,585.06
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ITEM
DESCRIPTION

ROADWAY

*Mobilization (without Autopay)

*Public Information Services (Tier I)

*Epoxy Pavement Marking

*Pavement Marking Paint (High Build)

*Flagging

*Uniformed Traffic Control

*Traffic Control Inspection

*Traffic Control Management (Special)

*Courtesy Patrol

Added Item (Day)/ Courtesy Patrol CO #03

*Flashing Beacon (Solar)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0013

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
LS
13,124,414.99000

1.000
LS
521,189.55000

2,800.000
GAL
77.14000
2,800.000
GAL
36.42000
8,068.000
HOUR
25.45000
15,753.000
HOUR
97.89000
156.000
DAY
106.06000
2,154.000
DAY
996.96000
428.000
DAY
1,217.78000
572.000
DAY
1,217.78000
8.000
EACH

795.46000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.587
0.020
0.607

0.185
0.043
0.228

1,453.670
258.000
1,711.670

1,378.730
0.000
1,378.730

1,776.750
0.000
1,776.750

4,597.000
223.250
4,820.250

48.000
5.000
53.000

772.500
38.000
810.500

0.000
0.000
0.000

305.000
24.000
329.000

0.000
0.000
0.000

Page 24
ESTIMATE RUN 03/11/2020

14:43:01
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
262,488.30
7,966,519.90
22,411.15
118,831.22
19,902.12
132,038.22
0.00
50,213.35
0.00
45,218.29
21,853.94
471,854.27
530.30
5,621.18
37,884.48
808,036.08
0.00
0.00
29,226.72
400,649.62
0.00
0.00
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1030 630-80335 *Barricade (Type 3 M-A) (Temporary) 32.000 14.500
EACH 0.000 0.00
138.65000 14.500 2,010.43
1035 630-80341 *Construction Traffic Sign (Panel Size A) 138.000 55.000
EACH 0.000 0.00
42.42000 55.000 2,333.10
1040 630-80342 *Construction Traffic Sign (Panel Size B) 180.000 62.000
EACH 0.000 0.00
79.55000 62.000 4,932.10
1045 630-80343 *Construction Traffic Sign (Panel Size C) 106.000 13.000
EACH 0.000 0.00
122.75000 13.000 1,595.75
1050 630-80344 *Construction Traffic Sign (Special) 1,146.000 573.000
SF 0.000 0.00
18.56000 573.000 10,634.88
1055 630-80355 *Portable Message Sign Panel 11.000 0.000
EACH 0.000 0.00
9,015.15000 0.000 0.00
1060 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 8.000 0.000
Type
ype) EACH 0.000 0.00
2,068.19000 0.000 0.00
1065 630-80359 *Portable Message Sign Panel 4.000 0.000
DAY 0.000 0.00
53.04000 0.000 0.00
1070 630-80360 *Drum Channelizing Device 950.000 128.000
EACH 0.000 0.00
37.12000 128.000 4,751.36
1075 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 90.000 0.000
EACH 0.000 0.00
66.29000 0.000 0.00
1080 630-80367 *Portable Traffic Speed Monitor 4.000 0.000
EACH 0.000 0.00

2,810.61000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 03/11/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0013 14:43:01
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1085 630-80370 Concrete Barrier (Temporary) 108,120.000 54,060.000
LF 0.000 0.00
47.87000 54,060.000 2,587,852.20
1090 630-80378 Glare Screen (Temporary) 4,290.000 2,050.000
LF 0.000 0.00
33.26000 2,050.000 68,183.00
1095 630-80380 *Traffic Cone 1,120.000 0.000
EACH 0.000 0.00
17.71000 0.000 0.00
1100 630-80384 *Tubular Marker 20.000 0.000
EACH 0.000 0.00
63.64000 0.000 0.00
1105 630-80401 *Delineator (Type I) (Temporary) 30.000 0.000
EACH 0.000 0.00
37.12000 0.000 0.00
1110 630-80415 *Advanced Warning Flashing or Sequencing Panel (C 10.000 0.000
Type
yee) DAY 0.000 0.00
37.12000 0.000 0.00
1115 630-85006 Impact Attenuator (Sand Filled Plastic Barrel) 4.000 1.500
(Temporary)
EACH 0.000 0.00
6,967.11000 1.500 10,450.67
1120 630-85010 Impact Attenuator (Temporary) 38.000 19.000
EACH 0.000 0.00
13,815.35000 19.000 262,491.65
1125 630-85041 *Mobile Attenuator 1,352.000 764.000
DAY 31.000 20,713.58
668.18000 795.000 531,203.10
1130 632-00000 *Night Work Lighting 1.000 0.750
LS 0.050 11,918.69
238,373.74000 0.800 190,698.99
1135 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1140 700-70011 F/A Partnering 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1145 700-70016 F/A Fuel Cost Adjustment 375,766.830 -62,235.280
FA -465.410 -465.41
1.00000 -62,700.690 -62,700.69
1150 700-70018 F/A Roadway Smoothness Incentive 18,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1155 700-70019 F/A Asphalt Cement Cost Adjustment 379,506.960 -82,759.060
FA 0.000 0.00
1.00000 -82,759.060 -82,759.06
1160 700-70023 F/A On-The-Job Trainee 128,000.000 37,460.000
FA 250.000 250.00
1.00000 37,710.000 37,710.00
1165 700-70025 F/A Quality Incentive Payment 700,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1170 700-70031 F/A Interim Surface Repair 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1175 700-70034 F/A Rail Road License Fee 13,632.150 12,792.150
FA 840.000 840.00
1.00000 13,632.150 13,632.15
1180 700-70034 F/A Smart Work Zone 300,000.000 242,924.700
FA 34,054.450 34,054.45
1.00000 276,979.150 276,979.15
1185 700-70035 F/A Noxious Weed Management 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1190 700-70035 F/A Public Information Services 25,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1195 700-70042 F/A Railroad Flagging 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1200 700-70060 F/A Adjust Utilities 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1205 700-70074 F/A Obtain Power from IREA 250,000.000 92,883.000
FA 0.000 0.00
1.00000 92,883.000 92,883.00
1210 700-70082 F/A Furnish & Install Electrical Service 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1215 700-70155 F/A Pavement Surface Course Maintenance 55,000.000 50,000.000
FA 0.000 0.00
1.00000 50,000.000 50,000.00
1220 700-70380 F/A Erosion Control & Landscape 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1225 700-70589 F/A Environmental Health & Safety Management 45,000.000 5,611.200
FA 0.000 0.00
1.00000 5,611.200 5,611.20
1230 700-70595 F/A DRB On-Demand Committee 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1235 700-71002 CDOT Risk Pool 400,000.000 383,202.080
FA 0.000 0.00
1.00000 383,202.080 383,202.08
1236 900-00006 Added Item (Dollar)/ Working Time Violation -450.000 -450.000
DOL 0.000 0.00

1.00000 -450.000 -450.00



CONTID:

PCN:

PROJECT:

CAT NO0200

1237

900-00006

CAT NO0210

0246

0606

1240

1241

1242

1245

1250

1255

1260

206-01809

604-39000

206-00065

206-00000

206-00100

206-01781

206-01782

206-01783

206-01784

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

Added Item (Dollar)/ Materials Pay Reduction

DRAINAGE

Shoring (A 29)

MH Spec (Water Quality)

*Structure Backfill (Flow-Fill)

Str Excav

Str Bkfl (CL 1)

*Shoring (Area 1)

*Shoring (Area 2)

*Shoring (Area 3)

*Shoring (Area 4)

ESTIMATE NO: 0013

CURRENT
QUANTITY/
UNITS
UNIT PRICE

-61,286.400
DOL
1.00000

CAT 0200

1.000
LS
30,660.00000

6.000
EACH
64,155.00000

226.000
CcY
290.85000
1,151.000
CcY
15.54000
950.000
CcY
44.52000
1.000
LS
18,060.00000
1.000
LS
18,060.00000
1.000
LS
18,060.00000
1.000
LS

28,245.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

-61,286.400
0.000
-61,286.400

CURRENT AMT$ 90,488,093.11

0.000
0.000
0.000

0.000
0.000
0.000

52.740
0.000
52.740

0.000
0.000
0.000

0.000
0.000
0.000

0.500
0.000
0.500

0.500
0.000
0.500

0.000
0.000
0.000

0.500
0.000
0.500

Page 29
ESTIMATE RUN 03/11/2020

14:43:01
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
-61,286.40

$ 1,193,377.70 $41,031,371.75

0.00
0.00
0.00
0.00
0.00
15,339.43
0.00
0.00
0.00
0.00
0.00
9,030.00
0.00
9,030.00
0.00
0.00
0.00
14,122.50
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PCN: 22590-BID ESTIMATE RUN 03/11/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0013 14:43:01
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1265 206-01785 *Shoring (Area 5) 1.000 0.330
LS 0.000 0.00
14,070.00000 0.330 4,643.10
1270 206-01786 *Shoring (Area 6) 1.000 0.830
LS 0.000 0.00
29,295.00000 0.830 24,314.85
1275 206-01787 *Shoring (Area 7) 1.000 0.660
LS 0.000 0.00
26,302.50000 0.660 17,359.65
1280 206-01788 *Shoring (Area 8) 1.000 0.660
LS 0.000 0.00
26,775.00000 0.660 17,671.50
1285 206-01789 *Shoring (Area 9) 1.000 0.330
LS 0.000 0.00
62,790.00000 0.330 20,720.70
1290 206-01790 *Shoring (Area 10) 1.000 0.330
LS 0.000 0.00
37,642.50000 0.330 12,422.03
1295 206-01791 *Shoring (Area 11) 1.000 0.000
LS 0.000 0.00
9,660.00000 0.000 0.00
1300 206-01792 *Shoring (Area 12) 1.000 0.500
LS 0.000 0.00
34,545.00000 0.500 17,272.50
1305 206-01793 *Shoring (Area 13) 1.000 0.500
LS 0.000 0.00
12,705.00000 0.500 6,352.50
1310 206-01794 *Shoring (Area 14) 1.000 0.500
LS 0.000 0.00
40,740.00000 0.500 20,370.00
1315 206-01795 *Shoring (Area 15) 1.000 0.330
LS 0.000 0.00

12,705.00000 0.330 4,192.65
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PCN: 22590-BID ESTIMATE RUN 03/11/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0013 14:43:01
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1320 206-01796 *Shoring (Area 16) 1.000 0.000
LS 0.000 0.00
36,330.00000 0.000 0.00
1325 206-01797 *Shoring (Area 17) 1.000 0.000
LS 0.000 0.00
35,595.00000 0.000 0.00
1330 206-01798 *Shoring (Area 18) 1.000 0.000
LS 0.000 0.00
39,585.00000 0.000 0.00
1335 206-01799 *Shoring (Area 19) 1.000 0.000
LS 0.000 0.00
38,430.00000 0.000 0.00
1340 207-00405  Topsoil (Special) 2,650.000 0.000
cY 0.000 0.00
52.50000 0.000 0.00
1345 210-04020 *Modify Inlet 10.000 8.000
EACH 0.000 0.00
2,625.00000 8.000 21,000.00
1350 210-04025 *Modify Structure 7.000 3.000
EACH 0.000 0.00
3,675.00000 3.000 11,025.00
1355 216-00021 *Soil Retention Blanket (Class 1) 78,818.230 77,307.100
SY 0.000 0.00
2.04000 77,307.100 157,706.48
1360 216-00301 *Turf Reinforcement Mat (Class 1) 29,111.000 1,964.500
Sy 0.000 0.00
4.04000 1,964.500 7,936.58
1365 216-00302 *Turf Reinforcement Mat (Class 2) 12,285.000 4,012.870
SY 0.000 0.00
4.84000 4,012.870 19,422.29
1370 216-00303 *Turf Reinforcement Mat (Class 3) 15,400.000 10,400.000
Sy 0.000 0.00

5.86000 10,400.000 60,944.00
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PCN: 22590-BID ESTIMATE RUN 03/11/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0013 14:43:01
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1375 506-00012 *Riprap (Special) 30.000 0.000
EACH 0.000 0.00
1,470.00000 0.000 0.00
1380 506-00206 *Riprap (6 Inch) 0.000 0.000
cY 0.000 0.00
110.25000 0.000 0.00
1381 506-00206 Riprap (6 In) 2,821.000 142.790
cYy 0.000 0.00
168.74000 142.790 24,094.38
1385 506-00212 *Riprap (12 Inch) 265.000 160.080
cYy 67.500 8,717.63
129.15000 227.580 29,391.96
1390 506-00412 *Soil Riprap (12 Inch) 1,426.000 1,057.300
cY 0.000 0.00
156.45000 1,057.300 165,414.59
1395 506-00424 *Soil Riprap (24 Inch) 0.000 0.000
cY 0.000 0.00
171.15000 0.000 0.00
1400 601-01000 *Concrete Class B 93.000 59.800
cY 0.000 0.00
1,239.00000 59.800 74,092.20
1405 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 8,391.000 5,705.500
LF 476.000 41,583.36
87.36000 6,181.500 540,015.84
1410 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 2,025.000 791.930
LF 0.000 0.00
119.18000 791.930 94,382.22
1415 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 241.000 32.000
LF 0.000 0.00
162.75000 32.000 5,208.00
1420 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 2,112.000 929.200
LF 0.000 0.00

212.10000 929.200 197,083.32
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CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1425 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 216.000 56.000
LF 0.000 0.00
271.95000 56.000 15,229.20
1430 603-01485 *48 Inch Reinforced Concrete Pipe (Complete In Place) 246.000 14.000
LF 0.000 0.00
260.40000 14.000 3,645.60
1435 603-01545 *54 Inch Reinforced Concrete Pipe (Complete In Place) 244.000 0.000
LF 0.000 0.00
334.95000 0.000 0.00
1440 603-05018 *18 Inch Reinforced Concrete End Section 9.000 4.000
EACH 0.000 0.00
997.50000 4.000 3,990.00
1445 603-05024 *24 Inch Reinforced Concrete End Section 13.000 9.000
EACH 0.000 0.00
1,155.00000 9.000 10,395.00
1450 603-05030 *30 Inch Reinforced Concrete End Section 4.000 2.000
EACH 0.000 0.00
1,365.00000 2.000 2,730.00
1455 603-05036 *36 Inch Reinforced Concrete End Section 19.000 15.000
EACH 0.000 0.00
1,627.50000 15.000 24,412.50
1460 603-05042 *42 Inch Reinforced Concrete End Section 3.000 2.000
EACH 0.000 0.00
1,785.00000 2.000 3,570.00
1465 603-70607 *6x7 Foot Concrete Box Culvert (Precast) 104.000 104.000
LF 0.000 0.00
1,774.50000 104.000 184,548.00
1470  604-00305 *Inlet Type C (5 Foot) 11.000 9.000
EACH 0.000 0.00
3,990.00000 9.000 35,910.00
1475 604-00310  *Inlet Type C (10 Foot) 1.000 0.900
EACH 0.100 472.50

4,725.00000 1.000 4,725.00
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CAT NO0210 DRAINAGE

1480 604-00505 *Inlet Type D (5 Foot) 22.000 5.400
EACH 0.600 2,961.00
4,935.00000 6.000 29,610.00
1485 604-00510 *Inlet Type D (10 Foot) 4.000 2.800
EACH 1.200 8,316.00
6,930.00000 4.000 27,720.00
1490 604-00515 *Inlet Type D (15 Foot) 1.000 0.000
EACH 0.000 0.00
8,085.00000 0.000 0.00
1495 604-25000 *Vane Grate Inlet Special 11.000 2.500
EACH 1.500 13,812.75
9,208.50000 4.000 36,834.00
1500 604-25005 *Vane Grate Inlet (5 Foot) 29.000 7.500
EACH 8.500 64,438.50
7,581.00000 16.000 121,296.00
1505 604-25010 *Vane Grate Inlet (10 Foot) 10.000 3.000
EACH 1.800 15,535.80
8,631.00000 4.800 41,428.80
1510 604-25015 *Vane Grate Inlet (15 Foot) 0.000 0.000
EACH 0.000 0.00
10,468.50000 0.000 0.00
1515 604-26005 *Vane Grate Inlet (Double) (5 Foot) 25.000 10.000
EACH 6.000 60,921.00
10,153.50000 16.000 162,456.00
1520 604-26010 *Vane Grate Inlet (Double) (10 Foot) 0.000 0.000
EACH 0.000 0.00
4,693.50000 0.000 0.00
1521 604-26010 Vane Grate Inlet (D) (10 Ft) 2.000 1.000
EACH 0.600 7,576.90
12,628.16000 1.600 20,205.06
1522  604-30000 MH Slab Base (Spec) 4.000 0.000
EACH 0.000 0.00

4,693.50000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0210

1525 604-30005

1530 604-30010

1535 604-30015

1540 604-30020

1545 604-30025

1550 604-31000

1555 604-31010

1560 604-31015

1565 609-24002

CAT NO0220

1570 210-00473

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

DRAINAGE

*Manhole Slab Base (5 Foot)

*Manhole Slab Base (10 Foot)

*Manhole Slab Base (15 Foot)

*Manhole Slab Base (20 Foot)

*Manhole Slab Base (25 Foot)

*Manhole Box Base (Special)

*Manhole Box Base (10 Foot)

*Manhole Box Base (15 Foot)

*Gutter Type 2 (2 Foot)

ITS

*Reset TV Cameras

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0013

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
EACH
3,360.00000

8.000
EACH
5,145.00000

1.000
EACH
8,610.00000

0.000
EACH
9,555.00000

1.000
EACH
10,290.00000

3.000
EACH
22,018.50000

1.000
EACH
14,910.00000

1.000
EACH
16,905.00000

11,780.000
LF
24.49000
CATO0210
1.000
EACH

5,769.75000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

2.400
0.600
3.000

0.800
0.200
1.000

0.000
0.000
0.000

0.000
0.000
0.000

2.700
0.000
2.700

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

CURRENT AMT$ 5,857,417.29

1.000
0.000
1.000

Page 35
ESTIMATE RUN 03/11/2020

14:43:01
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
3,087.00
15,435.00
1,722.00
8,610.00
0.00
0.00
0.00
0.00
0.00
59,449.95
0.00
0.00
0.00
0.00
0.00
0.00

229,144.44 $ 2,412,758.38

0.00
5,769.75
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PROJECT: NHPP0252-476 ESTIMATE NO: 0013 14:43:01
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1575 210-00475 *Reset Closed Circuit Television Pole 5.000 1.000
EACH 0.000 0.00
6,125.70000 1.000 6,125.70
1580 210-00820 *Reset Variable Message Sign 1.000 0.000
EACH 0.000 0.00
45,307.50000 0.000 0.00
1585 210-00840 *Reset Traffic Signal Pole 1.000 1.000
EACH 0.000 0.00
3,081.75000 1.000 3,081.75
1590 210-00847 *Reset Travel Time Indicator 8.000 0.000
EACH 0.000 0.00
4,558.05000 0.000 0.00
1595 210-00855 *Reset Traffic Signal Controller Cabinet 2.000 1.000
EACH 0.000 0.00
4,620.00000 1.000 4,620.00
1600 503-00024 *Drilled Shaft (24 Inch) 115.000 42.830
LF 0.000 0.00
384.30000 42.830 16,459.57
1605 503-00036 *Drilled Shaft (36 Inch) 18.000 18.000
LF 0.000 0.00
188.08000 18.000 3,385.44
1610 503-00048 *Drilled Shaft (48 Inch) 32.000 0.000
LF 0.000 0.00
549.37000 0.000 0.00
1615 612-00260 *ocation Marker (Fiber Optic)(Dome) 18.000 0.000
EACH 0.000 0.00
170.10000 0.000 0.00
1620 612-00270 *Location Marker (Utility)(Flat Slat) 18.000 0.000
EACH 0.000 0.00
75.60000 0.000 0.00
1625 613-00206 *2 Inch Electrical Conduit (Bored) 4,710.000 1,076.000
LF 0.000 0.00

13.87000 1,076.000 14,924.12
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PROJECT: NHPP0252-476 ESTIMATE NO: 0013 14:43:01
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1630 613-00306 *3 Inch Electrical Conduit (Bored) 4,000.000 1,378.000
LF 0.000 0.00
22.33000 1,378.000 30,770.74
1635 613-01100 *1 Inch Electrical Conduit (Plastic) 470.000 0.000
LF 0.000 0.00
20.19000 0.000 0.00
1640 613-01200 *2 Inch Electrical Conduit (Plastic) 4,025.000 1,955.000
LF 0.000 0.00
12.55000 1,955.000 24,535.25
1645 613-01300 *3 Inch Electrical Conduit (Plastic) 1,760.000 1,447.000
LF 0.000 0.00
19.07000 1,447.000 27,594.29
1650 613-07000 *Pull Box (Special) 5.000 0.000
EACH 0.000 0.00
640.50000 0.000 0.00
1655 613-07011 *Pull Box (11"x18"x12") 18.000 2.000
EACH 0.000 0.00
1,223.25000 2.000 2,446.50
1660 613-07023 *Pull Box (24"x36"x24") 15.000 1.000
EACH 0.000 0.00
1,904.70000 1.000 1,904.70
1665 613-07040 *Pull Box (30"x48"x24") 4.000 1.000
EACH 0.000 0.00
2,640.75000 1.000 2,640.75
1665 MATERIAL ALLOWANCE No Test Required 4.000
EACH 0.000 0.00
1,095.75000 4.000 4,383.00
1670 613-80130 *Service Meter Cabinet 7.000 0.000
EACH 0.000 0.00
7,072.80000 0.000 0.00
1675 614-10123 *Variable Message Sign (Install Only) 1.000 0.000
EACH 0.000 0.00

28,460.25000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 03/11/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0013 14:43:01
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1680 614-10147 *Variable Message Sign LED (Overhead) 2.000 0.000
EACH 0.000 0.00
120,608.25000 0.000 0.00
1685 614-30110 Butterfly Structure 1.000 0.000
EACH 0.000 0.00
40,036.46000 0.000 0.00
1690 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 1.000 0.000
EACH 0.000 0.00
104,651.55000 0.000 0.00
1695 614-70024 *1310nm SFP Optic Module 4.000 0.000
EACH 0.000 0.00
358.05000 0.000 0.00
1700 614-70028 *CWDM SFP Optic Module 12.000 0.000
EACH 0.000 0.00
1,010.10000 0.000 0.00
1705 614-70030 *Optical Attenuator 16.000 0.000
EACH 0.000 0.00
97.65000 0.000 0.00
1710 614-70032 *Optical Filter 20.000 0.000
EACH 0.000 0.00
1,268.40000 0.000 0.00
1715 614-72830 *Communications Cabinet (Toll Point) 1.000 0.000
EACH 0.000 0.00
14,966.70000 0.000 0.00
1720 614-72830 *Communications Cabinet (TYPE 332) 3.000 0.000
EACH 0.000 0.00
14,382.90000 0.000 0.00
1725 614-72830 *Communications Cabinet (TYPE 332D) 0.000 0.000
EACH 0.000 0.00
13,083.00000 0.000 0.00
1730 614-72832 *Communications Cabinet (Type 2) 3.000 0.000
EACH 0.000 0.00

15,608.25000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0220

1735 614-72875

1740 614-72887

1740

1745 614-73005

1750 614-81000

1755 614-86010

1760 614-86734

1765 614-86741

1770 614-86800

1775 614-87010

1780 614-87015

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

*Loop Detector Wire

*Microwave Vehicle Radar Detector

ESTIMATE NO: 0013

CURRENT
QUANTITY/
UNITS
UNIT PRICE

800.000
LF
8.40000

10.000
EACH
12,831.00000

MATERIAL ALLOWANCE MICROWAVE VEHICLE RADAR DETETOR

*Piezo (Electric) (Class II)

*Traffic Signal-Light Pole Steel

*Dedicated Short Range Communications (DSRC) (R

Unit)

*Weigh-In-Motion Station (Type )

*Weather Monitoring System

*Uninterrupted Power Supply

*Fiber Optic Cable (Single Mode) (12 Fiber)

*Buffer Tube Fan Out Kit

EACH
6,893.12000

2.000
EACH
10,431.75000

1.000
EACH
13,965.00000

oadside 7.000
EACH
8,881.95000

1.000
EACH
148,844.85000

1.000
EACH
89,236.08000

3.000
EACH
26,353.95000

6,575.000
LF
3.60000
6.000
EACH

739.20000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

2.000
0.000
2.000

8.000
0.000
8.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 39

ESTIMATE RUN 03/11/2020

AMOUNT
THIS
PERIOD

0.00

14:43:01

CUMULATIVE
AMOUNT

0.00

25,662.00

55,144.96

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
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PCN: 22590-BID ESTIMATE RUN 03/11/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0013 14:43:01
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1785 614-87024 *Fiber Optic Termination Panel (24 Fiber) 6.000 0.000
EACH 0.000 0.00
1,383.90000 0.000 0.00
1790 614-87320 *Closed Circuit Television 3.000 1.000
EACH 0.000 0.00
13,322.40000 1.000 13,322.40
1795 614-87350 *Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00
4,272.45000 0.000 0.00
1800 614-87402 *Breakaway Tapered ITS Pole Steel (40 Feet) 4.000 2.000
EACH 0.000 0.00
11,632.95000 2.000 23,265.90
1800 MATERIAL ALLOWANCE Pole, Breakaway ITS 2.000
EACH 0.000 0.00
2,450.00000 2.000 4,900.00
1805 614-87413 *Fiber Optic Cable (Multi Mode) (12 Strands) 5,890.000 3,390.000
LF 0.000 0.00
4.04000 3,390.000 13,695.60
1810 614-87692 *Ethernet Switch Type Il 5.000 0.000
EACH 0.000 0.00
3,960.60000 0.000 0.00
CAT 0220 CURRENT AMT$ 1,841,894.62 $ 0.00 $ 284,632.42

CAT NO0300 STRUCTURES

1812 206-00000 Str Excav 8,477.000 5,735.000
cY 0.000 0.00
15.54000 5,735.000 89,121.90
1813 206-00100 Str Bkfl (CL 1) 10,215.000 4,324.250
CY 711.750 31,687.11
44.52000 5,036.000 224,202.72
1814 206-00360 Mechanical Reinforcement of Soil 10,215.000 4,324.250
CcY 711.750 6,320.34

8.88000 5,036.000 44,719.68
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PCN: 22590-BID ESTIMATE RUN 03/11/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0013 14:43:01
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1815 420-00000 *Geomembrane 3,437.000 1,253.000
SY 0.000 0.00
10.98000 1,253.000 13,757.94

1820 502-00460 Pile Tip 162.000 82.000
EACH 0.000 0.00
186.73000 82.000 15,311.86

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 5.000
EACH 0.000 0.00
140.00000 5.000 700.00
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0013
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1820 MATERIAL ALLOWANCE Pile Driving Point 8.000
EACH 0.000 0.00
140.00000 8.000 1,120.00

1820 MATERIAL ALLOWANCE Pile Driving Point 15.000
EACH 0.000 0.00
103.33330 15.000 1,550.00

1820 MATERIAL ALLOWANCE Pile Driving Point 8.000
EACH 0.000 0.00
140.00000 8.000 1,120.00

1820 MATERIAL ALLOWANCE Pile Driving Point 8.000
EACH 0.000 0.00
140.00000 8.000 1,120.00

1820 MATERIAL ALLOWANCE Pile Driving Point 12.000
EACH 0.000 0.00
140.00000 12.000 1,680.00

1820 MATERIAL ALLOWANCE Pile Driving Point 16.000
EACH 0.000 0.00
140.00000 16.000 2,240.00

1820 MATERIAL ALLOWANCE Pile Driving Point 10.000
EACH 0.000 0.00
85.00000 10.000 850.00

1825 502-00500 *Complete Joint Penetration (CJP) Splice 24.000 20.000
EACH 0.000 0.00
1,779.45000 20.000 35,589.00

1830 502-11489 *Steel Piling (HP 14x89) 10,747.920 5,837.150
LF 600.000 55,050.00
91.75000 6,437.150 590,608.51

1830 MATERIAL ALLOWANCE Steel Str Pile 0.000
LF 0.000 0.00

45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE 780 LF Pile Driven--Report 1 380.001 0.000
LF 0.000 0.00
45.83500 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0013
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83501 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 192.850
LF -192.850 -8,839.28
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000
LF -407.150 -18,661.72
45.83500 72.850 3,339.08

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000
LF 0.000 0.00
45.83500 480.000 22,000.80

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000
LF 0.000 0.00
45.83500 480.000 22,000.80
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0013
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000
LF 0.000 0.00
45.83500 480.000 22,000.80
1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000
LF 0.000 0.00
45.83500 480.000 22,000.80
1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 720.000
LF 0.000 0.00
45.83500 720.000 33,001.20
1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000
LF 0.000 0.00
45.83500 480.000 22,000.80
1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000
LF 0.000 0.00
45.83500 480.000 22,000.80
1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000
LF 0.000 0.00
45.83500 480.000 22,000.80
1831 900-00012 Added Item (Foot)/ Steel Piling Cut-offs (per Secti on 962.620 147.020
502.13
) LF 0.000 0.00
73.40000 147.020 10,791.27
1835 503-00036 *Drilled Shaft (36 Inch) 0.000 0.000
LF 0.000 0.00
188.08000 0.000 0.00
1840 504-04425 Architectural Precast Concrete Panel 0.000 0.000
SF 0.000 0.00
32.42000 0.000 0.00
1845 507-00000 Concrete Slope and Ditch Paving 0.000 0.000
cY 0.000 0.00
840.00000 0.000 0.00
1850 513-00600 Bridge Drain 11.000 1.000
EACH 3.000 14,778.87

4,926.29000 4.000 19,705.16
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PCN: 22590-BID ESTIMATE RUN 03/11/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0013 14:43:01
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1855 515-00120 *Waterproofing (Membrane) 8,076.000 1,127.000
Sy 0.000 0.00
15.91000 1,127.000 17,930.57
1860 515-00400 *Concrete Sealer 437.000 36.960
SY 0.000 0.00
13.02000 36.960 481.22
1865 518-01004 Bridge Expansion Device (0-4 Inch) 589.000 142.000
LF 164.000 40,280.04
245.61000 306.000 75,156.66
1865 MATERIAL ALLOWANCE Expansion Device 142.000
LF -142.000 -14,569.20
102.60000 0.000 0.00
1865 MATERIAL ALLOWANCE Expansion Device 305.000
LF -22.000 -2,257.20
102.60000 283.000 29,035.80
1870 518-03000 *Sawing and Sealing Bridge Joint 1,778.000 0.000
LF 0.000 0.00
27.01000 0.000 0.00
1875 601-03040 *Concrete Class D (Bridge) 3,875.000 1,585.010
CY 183.830 132,284.07
719.60000 1,768.840 1,272,857.26
1875 MATERIAL ALLOWANCE Conc, CL D 0.000
cY 0.000 0.00
12.99142 0.000 0.00
1875 MATERIAL ALLOWANCE Deck Panels 0.000
cY 0.000 0.00
16.99308 0.000 0.00
1875 MATERIAL ALLOWANCE Deck Panels + Adj for Report 0.000
1875-002
cY 0.000 0.00
16.99308 0.000 0.00
1875 MATERIAL ALLOWANCE Adjustment Per Report 1875-0 02 0.000
CcY 0.000 0.00

16.99308 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0013
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1875 MATERIAL ALLOWANCE Deck Panels + Adj for 1875-0 03 & 0.000
1875-004
cY 0.000 0.00
20.54326 0.000 0.00
1875 MATERIAL ALLOWANCE Deck Panels 1875-005,006,007 0.000
cY 0.000 0.00
20.54326 0.000 0.00
1875 MATERIAL ALLOWANCE Deck Panels 1875-008,009 0.000
cY 0.000 0.00
22.80248 0.000 0.00
1875 MATERIAL ALLOWANCE Conc, CL D 0.000
NCU 0.000 0.00
22.80248 0.000 0.00
1875 MATERIAL ALLOWANCE Conc, CL D Adjustment Report 3,079.350
NCU -183.830 -4,191.78
22.80248 2,895.520 66,025.04
1880 601-03050 *Concrete Class D (Wall) 214.000 23.370
cY 36.090 20,360.17
564.15000 59.460 33,544.36
1885 601-40301 *Structural Concrete Coating 17,522.000 2,288.500
SF 0.000 0.00
1.45000 2,288.500 3,318.33
1890 601-40302 *Structural Concrete Coating (Anti-Graffiti) 10,602.000 0.000
SF 0.000 0.00
1.34000 0.000 0.00
1895 602-00000 *Reinforcing Steel 3,940.000 2,493.200
LB 0.000 0.00
1.06000 2,493.200 2,642.79
1900 602-00020 *Reinforcing Steel (Epoxy Coated) 751,337.000 274,144.370
LB 53,455.400 66,284.70
1.24000 327,599.770 406,223.71
1905 605-83002 Geocomposite Drain with Pipe 0.000 0.000
SY 0.000 0.00

31.50000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 03/11/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0013 14:43:01
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1910 606-00931 *Guardrail Type 9 (Style CD) (Special) 0.000 0.000
LF 0.000 0.00
144.74000 0.000 0.00
1915 606-10700 *Bridge Rail Type 7 795.000 0.000
LF 0.000 0.00
89.87000 0.000 0.00
1920 606-10705 *Bridge Rail Type 7 (Special) 99.000 0.000
LF 0.000 0.00
124.89000 0.000 0.00
1925 606-11030 *Bridge Rail Type 10M 932.000 308.000
LF 155.000 24,615.55
158.81000 463.000 73,529.03
1925 MATERIAL ALLOWANCE Bridge Rail 314.000
LF -155.000 -11,439.00
73.80000 159.000 11,734.20
1925 MATERIAL ALLOWANCE Bridge Rail 310.000
LF 0.000 0.00
73.80000 310.000 22,878.00
1930 607-53137 *Fence Chain Link (Special) (36 Inch) 195.000 0.000
LF 0.000 0.00
51.22000 0.000 0.00
1935 613-00200 *2 Inch Electrical Conduit 1,662.000 1,352.000
LF 310.000 3,890.50
12.55000 1,662.000 20,858.10
1940 618-00154 *Prestressed Concrete | (BT54) 2,160.000 1,188.000
LF 0.000 0.00
253.37000 1,188.000 301,003.56
1940 MATERIAL ALLOWANCE Intermediate Diaphragms 971.999
LF 0.000 0.00
5.24805 971.999 5,101.10
1940 MATERIAL ALLOWANCE Prestress Girder 972.000
LF 0.000 0.00

155.82000 972.000 151,457.04
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PCN: 22590-BID ESTIMATE RUN 03/11/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0013 14:43:01
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1945 618-01992 *Prestressed Concrete Box (Depth Less Than 32 | nches) 14,730.000 7,191.000
SF 0.000 0.00
56.09000 7,191.000 403,343.19
1945 MATERIAL ALLOWANCE Prestress Girder 258.000
SF 0.000 0.00
36.32000 258.000 9,370.56
1950 618-01995 *Prestressed Concrete Box (Depth 32 Inch Throug h 48 0.000 0.000
Inch
) EACH 0.000 0.00
51.02000 0.000 0.00
1950 MATERIAL ALLOWANCE Prestress Girder 8,983.000
EACH 0.000 0.00
36.32000 8,983.000 326,262.56
1951 618-01994 Prestress Conc Box (Depth 32" Thru 48") Change Order # 14,728.000 7,686.250
008
SF 0.000 0.00
51.02000 7,686.250 392,152.48
1951 MATERIAL ALLOWANCE Prestress Girder 6,455.000
SF 0.000 0.00
36.32000 6,455.000 234,445.60
1955 641-10000 *Shotcrete 0.000 0.000
Sy 0.000 0.00
117.86000 0.000 0.00
1981 206-01800 Shoring (A 20) 1.000 0.850
LS 0.000 0.00
63,801.42000 0.850 54,231.21
1986 206-01801 Shoring (A 21) 1.000 0.850
LS 0.000 0.00
60,158.60000 0.850 51,134.81
1991 206-01802 Shoring (A 22) 1.000 1.000
LS 0.000 0.00
85,242.89000 1.000 85,242.89
1996 206-01803 Shoring (A 23) 1.000 1.000
LS 0.000 0.00

85,242.89000 1.000 85,242.89
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CURRENT PREV QTY/ AMOUNT
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,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0300 STRUCTURES
2001 206-01804 Shoring (A 24) 1.000 1.000
LS 0.000 0.00
123,760.44000 1.000 123,760.44
2006 206-01805 Shoring (A 25) 1.000 1.000
LS 0.000 0.00
34,602.92000 1.000 34,602.92
2033 606-10705  Brdg Rail Ty 7 (Spec) 1,573.000 0.000
LF 0.000 0.00
124.89000 0.000 0.00

CAT 0300 CURRENT AMT$ 9,147,205.26 $ 335,593.17 $ 5,538,100.24
CAT NOO0310 WALLS (Noise, Median, Outside)
1836 503-00036 Drilled Caisson (36 In) 5,900.000 1,600.000
LF 0.000 0.00
188.08000 1,600.000 300,928.00
1841 504-04425 Architectural Precast Concrete Panel 57,780.000 14,630.000
SF 0.000 0.00
32.42000 14,630.000 474,304.60
1846 507-00000 Conc S and D Pave 30.000 9.700
cY 0.000 0.00
840.00000 9.700 8,148.00
1906 605-83002 Geocomp Drain (w/ Pipe) 445.000 257.000
Sy 0.000 0.00
31.50000 257.000 8,095.50
1911 606-00931 Guardrail Type 9 (Style CD) (Special) 292.000 0.000
LF 0.000 0.00
144.74000 0.000 0.00
1956  641-10000 Shotcrete 0.000 0.000
Sy 0.000 0.00
117.86000 0.000 0.00
1957 641-10010 Initial Shotcrete Facing 1,780.000 1,780.000
SF 0.000 0.00
13.10000 1,780.000 23,318.00
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PCN: 22590-BID ESTIMATE RUN 03/11/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0013 14:43:01
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 WALLS (Noise, Median, Outside)

1960 206-00000 *Structure Excavation 19,108.000 12,507.000
cY 0.000 0.00
15.54000 12,507.000 194,358.78
1965 206-00050 *Structure Backfill (Special) 881.000 881.000
cY 0.000 0.00
86.14000 881.000 75,889.34
1970 206-00100 *Structure Backfill (Class 1) 27,169.000 13,621.000
cY 0.000 0.00
44.52000 13,621.000 606,406.92
1975 206-00360 *Mechanical Reinforcement of Soil 14,992.000 8,303.000
cY 0.000 0.00
8.88000 8,303.000 73,730.64
1980 206-01800 *Shoring (Area 20) 0.000 0.000
LS 0.000 0.00
63,801.42000 0.000 0.00
1985 206-01801 *Shoring (Area 21) 0.000 0.000
LS 0.000 0.00
60,158.60000 0.000 0.00
1990 206-01802 *Shoring (Area 22) 0.000 0.000
LS 0.000 0.00
85,242.89000 0.000 0.00
1995 206-01803 *Shoring (Area 23) 0.000 0.000
LS 0.000 0.00
85,242.89000 0.000 0.00
2000 206-01804 *Shoring (Area 24) 0.000 0.000
LS 0.000 0.00
123,760.44000 0.000 0.00
2005 206-01805 *Shoring (Area 25) 0.000 0.000
LS 0.000 0.00
34,602.92000 0.000 0.00
2007 420-00000 Geomembrane 6,782.000 3,556.000
Sy 0.000 0.00

10.98000 3,556.000 39,044.88
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PROJECT: NHPP0252-476 ESTIMATE NO: 0013 14:43:01
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 WALLS (Noise, Median, Outside)

2010 504-04420 *Precast Panel Facing 22,200.000 12,543.000
SF 0.000 0.00
38.14000 12,543.000 478,390.02
2015 504-06406 *Soil Nail 1,740.000 1,740.000
LF 0.000 0.00
38.97000 1,740.000 67,807.80
2016 504-06410 Verification Testing 3.000 3.000
EACH 0.000 0.00
2,625.00000 3.000 7,875.00
2017 515-00400 Concrete Sealer 3,814.000 0.000
SY 0.000 0.00
13.02000 0.000 0.00
2018 601-03050 Conc CL D (Wall) 3,212.000 2,085.000
CY 298.800 168,568.02
564.15000 2,383.800 1,344,820.77
2019 601-40301 Struct Conc Coating 156,222.000 34,157.000
SF 0.000 0.00
1.45000 34,157.000 49,527.65
2020 601-40302 *Structural Concrete Coating (Anti-Graffiti) 118,429.000 29,260.000
SF 0.000 0.00
1.34000 29,260.000 39,208.40
2025 602-00000 *Reinforcing Steel 124,007.000 102,649.000
LB 7,923.000 8,398.38
1.06000 110,572.000 117,206.32
2030 602-00020 *Reinforcing Steel (Epoxy Coated) 144,853.000 93,248.000
LB 29,644.000 36,758.56
1.24000 122,892.000 152,386.08
2032 606-10700 Brdg Rail Ty 7 2,953.000 0.000
LF 0.000 0.00
89.87000 0.000 0.00

CATO0310 CURRENT AMT$ 8,623,452.93 $ 213,724.96 $ 4,061,446.70
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ITEM

DESCRIPTION

CURRENT
QUANTITY/
UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

CAT NO0400

2035 620-00002

2040 620-00005

2045 620-00012

2050 620-00020

CONSTRUCTION ENGINEERING BID ITEMS

Field Office (Class 2)

Field Office (Special)

Field Laboratory (Class 2)

Sanitary Facility

3.000
EACH
100,809.86000

1.000
EACH
796,559.65000

1.000
EACH
67,041.14000

4.000
EACH
5,670.00000

3.000
0.000
3.000

0.720
0.080
0.800

1.000
0.000
1.000

4.000
0.000
4.000

CAT 0400 CURRENT AMT$ 1,188,710.37

PROJECT TOTAL CURRENT AMT $17,146,773.58

14:43:01
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
302,429.58
63,724.77
637,247.72
0.00
67,041.14
0.00
22,680.00

$ 2,035,565.04  $54,357,707.93



